
STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

STIPULATED AGREEMENT No. I010 

This agreement made and entered into, by and between the State of Illinois acting by and 
through the Illinois Commerce Commission, hereinafter referred to as the "Commission", 
The Burlington Northern and Santa Fe Railway Company, hereinafter referred to as the 
"Company", the County of Livingston, hereinafter referred to as the "County", Reading 
Township Road District, hereinafter referred to as the "Road District", and the State of 
Illinois, Department of Transportation, hereinafter referred to as the "Department". 

WITNESSETH: 
WHEREAS, it has come to the attention of the Commission that inquiry should be made 
into the matter of improving public safety at the crossings of the Company's tracks with 
public highways known as Locust Street [CH-161 (AAR/DOT 004 502A, milepost 96.00-M) 
and TR-35 (AARIDOT 004 500L, milepost 95.46-M) in Ancona, and Livingston Road 
(AARIDOT 004 488G, milepost 91.38-M) in the City of Streator, all located in Livingston 
County, Illinois. 

WHEREAS, proper investigation has been made of the circumstances surrounding the 
aforesaid crossings by a staff member of the Commission's Transportation Division, 
Railroad Section; and 

WHEREAS, the physical aspects, including geometrics of the intersections, train 
movements, vehicular traffic volumes, and sight distances and all other pertinent data 
relating to the crossings has been obtained and shown on Exhibits A, A-I and A-2 
attached to the agreement; and 

WHEREAS, the parties are mutually agreeable to accomplish the proposed 
improvements upon a determination of the Commission by Order. 

NOW, THEREFORE in consideration of the premises and of the mutual covenants and 
agreements as hereinafter contained the parties pray that the Commission enter an Order 
according to the provisions of Section 1807401 of the Illinois Commercial Transportation 
Law requiring that certain improvements as hereinafter stated be made and that the cost 
for the proposed improvements be divided among the parties according to law and that in 
the interest of the statewide traveling public the Grade Crossing Protection Fund of the 
Motor Fuel Tax Law be required to bear a substantial portion of the cost; To Wit the 
parties agree as follows: 

!%xtbcl All improvements encompassed by this agreement shall be made in 
accordance with all applicable State laws, rules, standards, regulations and Orders and 
procedures in general. 



s.edm2 
interest of public safety at the aforesaid crossings should be: 

The parties are of the opinion that the proper improvements in the 

LocustStreet 
[CH-16] 

a) the Company should install constant warning time circuitry to control the 
the Company existing automatic flashing light signals and short arm gates; 

should install a new main signal bungalow and a new remote signal bungalow; 

b) the Company should install two (2) new concrete surfaces, so that the crossing 
complies with requirements of 92 Illinois Administrative Code Part 1535; 

IlM5 
c) the Company should install constant warning time circuitry to control the 

the Company existing automatic flashing light signals and short arm gates; 
should install a new main signal bungalow ; 

d) the Company should repair the two (2) existing crossing surfaces, to comply 
with requirements of 92 Illinois Administrative Code Part 1535; 

e) the Company should remove the existing warning devices and install new 
automatic flashing light signals and short arm gates controlled by constant 
warning time circuitry; the Company should install a new bungalow and remote 
bungalow; 

9 the Company should install two (2) new concrete crossing surfaces, so that the 
crossing surfaces complies with requirements of 92 Illinois Administrative Code 
Part 1535: 

5iedhL3 The Company has prepared preliminary estimates of cost which are 
attached as Exhibits B, B-I and 8-2 to accomplish the proposed improvements which it 
may be required to perform; The Company shall upon Order, according to the 
requirements contained therein, prepare detailed drawings, detailed circuit plans, 
estimates of cost, and any required specifications for the proposed improvements for the 
approval of the Commission and Department. 

sfxdbKd The Company shall upon Order, according to the requirements 
contained therein, proceed toward the completion of the proposed improvements, 
accomplishing the work with its own forces or appropriate contracted services and agrees 
that an appropriate time for the submission of plans should be one hundred twenty (120) 
days, for the submission of progress reports should be six (6) months and for the 
completion of the proposed improvements should be twelve (12) months, from the date of 
Commission Order subsequent to this agreement. 



The parties hereto agree that an equitable division of cost for the 
proposed improvements should be: 

LocustStreet 
[CH-161 

a) the cost to install the new constant warning time circuitry and new 
bungalows estimated at $223,340, should be allocated 50% to the Grade 
Crossing Protection Fund (Fund), not to exceed $111,670, with the 
Company bearing any remaining cost after payment from the Fund, as well 
as all future operation and maintenance cost thereof; 

b) the cost to install the two (2) new concrete crossing surfaces shall be borne 
100% by the Company, as well as all future maintenance cost thereof; 

c) the cost to install the new constant warning time circuitry and new bungalow 
estimated at $161,471, should be allocated 50% to the Fund, not to exceed 
$80,736 with the Company bearing any remaining cost after payment from 
the Fund, as well as all future operation and maintenance cost thereof; 

the cost to repair the existing crossing surfaces, so they comply with 
requirements of 92 Illinois Administrative Code Part 1535, shall be borne 
100% by the Company, as well as all future maintenance cost thereof; 

d) 

e) the cost to remove the existing warning devices and install new automatic 
flashing light signals and gates, constant warning time circuitry and a new 
remote signal bungalow estimated at $245,691, should be allocated 50% to 
the Grade Crossing Protection Fund (Fund), not to exceed $122,846, with 
the Company bearing any remaining cost after payment from the Fund, as 
well as all future operation and maintenance cost thereof; 

the cost to install the two (2) new concrete crossing surfaces shall be 100% 
borne the Company as well as all future maintenance cost thereof; 

9 

.saAiQa Special Provisions: The Company shall at six (6) month 
intervals from the date of Commission Order issued subsequent to this Agreement until 
the project is completed, file a written report with the Director of Processing and 
Information, Transportation Division of the Commission, stating the status of expenditures 
of the project and the percentage of completion of the project. If the project is behind 
schedule the report must include a brief explanation of the reason@) for the delay. 



All bills for expenditures authorized to be reimbursed from the Grade Crossing 
Protection Fund shall be submitted to Mr. Henry Cronister, Bureau of Local Roads and 
Streets, Illinois Department of Transportation at 2300 South Dirksen Parkway, Room 205, 
Springfield, Illinois, 62764. The Department shall send a copy of each bill received to the 
Director of Processing and Information, Transportation Division of the Commission. The 
final bill for expenditures from each party shall be clearly marked “Final Bill”. All bills shall 
be submitted to the Department and Commission no later than twenty-four (24) months 
from the date of Commission Order subsequent to this agreement. Authorization for 
reimbursement from the Grade Crossing Protection Fund shall expire twelve (12) 
months after the completion date specified in the Order. The Department shall, at the 
end of the 24‘h month from the Commission’s Order date, de-obligate all residual funds 
accountable for installation costs for this project. 

The Company shall at six (6) month intervals from the date of Commission’s Order 
subsequent to this Agreement, submit written reports to the Director of Processing and 
Information, Transportation Division of the Commission, stating the progress it has made 
toward completion of the work herein required. Each progress report shall include the 
Commission Order number, the Order date, the project completion date as noted in the 
Order, crossing information (inventory number and railroad milepost), type of 
improvement, and the name, title, mailing address, phone number and facsimile number 
of the Company employee responsible for management of the project. 



In Witness Whereof, the parties have caused this agreement to be executed by their duly 
authorized officers, as of the dates indicated herein. 

Executed by the Commission this &day o f l w  ,2002. 

Michael e- E. Stead 

Railroad Safety Program Administrator 

Attest: 

Henrv H&'h ries, ,Y 
Railroad%afety Specialist 



Illinois Commerce Commission Stipulated Agreement No. I010 concerning 
improvements at the Locust Street [CH-161 (AAWDOT 004 502A, milepost 96.00- 
M) and TR-35 (MWDOT 004 500L, milepost 95.46-M) crossings of the tracks of 
The Burlington Northern and Santa Fe Railway Company in Ancona, and 
Livingston Road (AAWDOT 004 4886, milepost 91.38-M) in the City of Streator, all 
located in Livingston County, Illinois. 

Executed by the County this 11 t h  day of July 2002. 

LIVINGSTON COUNTY 

By: 

Attest: 

& @ g j  c 

Judi th  K. McGlasson: County Clerk 



Illinois Commerce Commission Stipulated Agreement No. 101 0 concerning 
improvements at the Locust Street [CH-161 (AARIDOT 004 502A, milepost 96.00- 
M) and TR-35 (AARIDOT 004 500L, milepost 95.46-M) crossings of the tracks of 
The Burlington Northern and Santa Fe Railway Company in Ancona, and 
Livingston Road (AARIDOT 004 488G, milepost 91.38-M) in the City of Streator, all 
located in Livingston County, Illinois. 

Executed by the Department this 

STATE OF ILLINOIS 
DEPARTMENT OF TRANSPORTATION 

By: 



Illinois Commerce Commission Stipulated Agreement No. 101 0 concerning 
improvements at the Locust Street [CH-161 (AARIDOT 004 502A, milepost 96.00- 
M) and TR-35 (AAR/DOT 004 500L, milepost 95.46-M) crossings of the tracks of 
The Burlington Northern and Santa Fe Railway Company in Ancona, and 
Livingston Road (AARIDOT 004 488G, milepost 91.38-M) in the City of Streator, all 
located in Livingston County, Illinois. 

Executed by the Company this 47  ’’ day of JJy 2002. 

THE BURLINGTON NORTHERN AND 
SANTA FE RAILWAY COMPANY 

Attest: 
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STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

STIPULATED AGREEMENT SURVEY FORM 

RR/Line BNSF Milepost 96.00-M Inventory # 004 502A 

City (I) Ancona Street Locust St. (CH16) County Livingdton 

Jurisdiction County Urban ~ X Rural ~ X Commercial - Residential - 

Street Surface Asphalt Width 23‘ Condition Fair 

Angle ~ 30’ Tracks Tangent __ No Degree of Curvelo-29’Supere~evation - Y 

Depth of Cut _ _ _ _ _ _ _ _ _ _ _ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~  Height of Fill <6‘ 

Crossing Surface 

Track Elevation Track Type Width Condition 
Centers 

Main FDT 47‘ Fair ttpoor 

14’”’’ On super. 

Main FDT 47‘ Fair ++poor 

Intersecting Roads 100’ 2860 (66‘) 200‘ None 

Traffic Control Devices Present None 

ADT 600 Speed 3Omph Statewide Yes 

Schoolbuses Poss. Hazardous Materials Poss. Other 

Rail Traffic: Ft. 68 @ 70 mph Pass. - -  @ - -  mph Switch Poss. 

Simultaneous Movements Yes Daylight and Dark Yes 

Present Protection AFLS/Gates 

Advance Warning Signs Yes Pavement Marking Yes 
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Visibility Study 

Quad 

NE 

N w  

SE 

sw 

North 
South 

Clearjna 
Visibility Obstruction 

Approach Grades 

Obstruction 

Meets 92 % Ill. ' Adm. % Code 1535 % 
\\ \\ r2; \\ , 11 2 \\ I \\ 2 

Comments : 



00450ZA TR TR 
114.7'1 Crossing #: 

50' , 25' I 25' I I 25' I 25' I 50' I Location: Livingston Co., City of Streator (N) 

41°02'20", 8tY52'20" 

BNSF 

9i.7 i . 7  I I 1oi.o 10:.7 1W.O Laff Long: 

Railroad: 

Street: 

1w.o 101.0 S. 

300 E 
ROAD PROFILE 

Railroad Milepost: 96.00 
SCALE IN FEET 

Train Activated Devices @ Photo Location 
Crossing Protection: 0 50 
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STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

STIPULATED AGREEMENT SURVEY FORM 

RR/Line BNSF Milepost 95.46-M Inventory # 004 500L 

City (I) Ancona Street TR-35 County Livingston 

Jurisdiction Twp. Urban- Rural X Commercial Residential 

Street Surface Oil/Chip Width 19‘ Condition Fair 

Angle ~ 70’ Tracks Tangent Yes Degree of Curve=Superelevation - - -  

~ __ - 

Depth of Cut _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ - - - - _ _ _  Height of Fill _ _ _ - _ - - - - - _ -  

Crossing Surface 

Track Elevation Track Type Width Condition 
Centers 

Main FDT 31‘ Fair - needs patched 

14‘ -3” Level 
Main FDT 31‘ Fair - needs patched 

16’”’’ Level 
Side FDT 31‘ Fair 

Intersecting Roads 100’ None 2 0 0 ’  None 

Traffic Control Devices Present None 

ADT 150 Speed 55mph Unposted Statewide Yes 

Schoolbuses Poss. Hazardous Materials P o s s .  Other 

Rail Traffic: Ft. 6 8  @ 70 mph Pass. - -  @ - -  mph Switch 

Simultaneous Movements Yes Daylight and Dark Yes 

Present Protection AFLS/Gates 

Advance Warning Signs Yes Pavement Marking No 
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Visibility Study 

Quad 

NE 

Nw 

SE 

sw 

East 
West 

Clearing 
Visibility Obstruction 

stopping 
Visibility Obstruction 

Approach Grades 

Ill. ' Adm. % Code ' 1535 % 
,, \\ , ,, , \\ % % 

Meets I 92 % 
% \\ \\ 

Comments : 



8 
$ TR TR TR Crossing #: 004500L 
8 I 16.9 I 14.3'1 

8 98.3 98.7 99.2 I I I 99.5 99.4 98.9 Laff Long: 41°002'45", W53'04" 

50' I 25' , I  25' I I /  25' 25' I 50' 1 Location: Livingston Co., City of Streator (N) 

BNSF 

2900 N 

99.9 100.0 100.1 E. 
Railroad: 

Street: 
ROAD PROFILE 

Railroad Milepost: 95.46 SCALE IN FEET 
Train Activated Devices 0 Photo Location 

0 50 Crossing Protection: 
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STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

STIPULATED AGREEMENT SURVEY FORM 

RR/Line BNSF Milepost 91.38-M Inventory # 004 488G 

City (I) Streator Street Livingston Road County Livingston 

Jurisdiction Twp. Urban X Rural Commercial X Residential - 
~ ~ ~ 

Street Surface Asphalt Width 21' Condition Fair 

Angle __ 70' Tracks Tangent Yes Degree of Curve - -  Superelevation ~ - -  

Depth of Cut _ _ _ - - _ _ _ _ _ _ _ _ _ _ _ _ - _ - - - -  Height of Fill <2' 

Crossing Surface 

Track Elevation Track Type Width Condition 
Centers 

Main FDT 31' Fair - lots of mud. 

15'"'' Level 
Main FDT 31' Fair - lots of mud. 

Intersecting Roads 52' Watson Road 203 Youth Street 

Traffic Control Devices Present None 

ADT 2,900 Speed posted 35mph Statewide Yes 

Schoolbuses Poss. Hazardous Materials Poss. Other 

Rail Traffic: Ft. 6 8  @ 7 0  mph Pass. - -  @ - -  mph Switch 

Simultaneous Movements Yes Daylight and Dark Yes 

Present Protection AFLS/Gates 

Advance Warning Signs Yes Pavement Marking No 
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Quad 

NE 

Nw 

SE 

sw 

East 
West 

Clearing 
Visibility 

Visibility Study 

Obstruction 
stopping 

Visibility Obstruction 

Approach Grades 

Meets ' 92 % Ill. ' Adm. % Code ' 1535 % 
\\ 1 \\ \\ \\ % ,, I \\ % % 

Comments : 



2 TR TR Crossing #: 004488G 

50‘ 1 Location: Livingston Co., City of Streator (N) 
I I I I I I 

98.6 99.3 I I 99.5 98.7 97.3 LaVLong: 41°05‘53”, 88’49’53” 

BNSF 
lw.o 100.0 E. 

Railroad: 

Street: Livingston Rd. 
ROAD PROFILE 

Railroad Milepost: 91.38 

Train Activated Devices @ Photo Location 
Crossing Protection: 0 50 



LOCATION 
PLANITEM NUMBER : 
PROPERTY OF 
OPERATED BY 
JOINT FACILITY : 
a BILLABLE (+/-I : 
REQUESTER ID : 
PROJECT TYPE : 
DOT NUMBER 

ANCONA 
PSI004502A 

LINE SEGMENT : 7000 
MILEPOST : 0096.00 

BNSP RAILWAY COMPAWY DIVISION : CH 
BNSF RAILWAY COMPANY SUBDIVISION : CHILLICOTHE 
STATE OF ILLINOIS TRACK TYPE : 2  

Page 1 
AFE NUMBER 
RFA NUMBER 
CPAR NUMBER 
BUDGET YEAR : 2002 
BUDGET CLASS : I" ~~~~ ~ ~~ 

050.00 TAX STATE : IL COCUTY: LIVINGSTON REPORTING OFFICE : 416 
XXXX - SYSTEMWIDE DEFAULWTL DATE SPONSOR : VP ENGIN 
SGX LOCATION CODE : 381010 DEPT CODE : MOWGH 
004502A DEFSILMENT CODE : 

PURPOSE, jiTSTIFlCATION AND DESCRIPTION 
INSTALL CONSTANT WARNING, NEW BUNGALOW, REUSE EXISTING FLASHERS WITH GATES 
AND REMOTE BUNGALOW AT LOCUST STREET IN ANCONA. IL. 
CHICAGO DIV., CXILLTCOTHE SUBDTV., L/S 7000. M b  9 6 . 0 0 .  DOT 004502A 

THE MATERIAL LIST BELOW REFLECTS TYPICAL REPRESENTIVE PACKAGES USED FOR ESTIMATING PURPOSE 
ONLY. 
THEY CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS, DETAILED AND ACCURATE 

CONTINUING CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON THE BNSF 
MATERIAL LISTS WILL BE FURNISHED WHEN ENGINEERING IS COMPLETED. 

FSILROAD. 
THIS ESTIMATE GOOD FOR 90 DAYS. THEREAFTER THE ESTIMATE IS SUBJECT TO CKANGE IN COST FOR 
MATERIAL, LAEOR. AND OVERHEADS. 

**.*l*..~*..***t**t**,.**+***** SIGNAL WORK ONLY . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

THE STATE OF ILLINOIS IS FUNDING THIS PROJECT APPROXIMATELY 501 
THE BNSF IS FUNDING THIS PROJECT APPROXIMATELY 5 0 1 .  

MAINTAIN PROPRIETARY CONFIDENTIALITY 

THIS ESTIMATE CAN NOT BE SINGLE OUT. BOTH CROSSINGS (LOCUST ST. & TOWNSHIP RD. 351 MUST BE 
DONE AS A TOTAL PROJECT. IF EITHER ONE IS SINGKED OUT A NEW ESTIMATE MUST BE DONE. 

LABOR COSTS 30,230 0 0 0 30,230 6 0 , 4 6 0  
MATERIAL COSTS 62,598 0 0 0 62,598 125,196 
OTHER COSTS 18,842 0 0 0 18,842 37,684 

TOTALS 111,670 0 0 0 111,670 223,340 
......_~~...... ..._~~~._...... .......l=i===== ~~~~~.~~~._.... .........._~~~~ __......li=ii== ......._~~..... ...._.~~_~..... ....... . ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ _ _ . .  .........._~~~~ ........ 

ENGINEERING SERVICES - KANSAS CITY 
ESTIMATE REF. NUMBER : PSI004502A - 1--2S 
COSTING DATE : 04/25/2002 

PRINTED ON : 04/25/2002 
ESTIMATED BY : CONTRACTOR 
PRINTED BY : CONTRACTOR 



EXHIBIT B 

........................................................................................................ Page ...... 2 ...... 
ACCT CST RSN PPE DESCRIPTION QTY/ST OT U/M CASH NONCASH OPER REMOVAL 

8 400 9911 SIGNAL FIELD L B O R  

* LABOR SUBTOTAL 

1120 319 400 9911 ANTENNA. RTU 
1120 319 400 9911 BATTERY 

880.00 

1.0 

0.0 MH 20,999 
............................................ 

2 0 , 9 9 9  0 0 0 

EA N 100 
1 . 0  
1.0 
1.0 

EA N 5.060 
EA N 5,421 
LS N 6 . 4 6 6  

1120 319 400 9911 BUNGALOW 6x6 
1120 319 400 9911 BUNGALOW MATERIAL 
1120 319 400 9911 CABLE 1.0 EA N 2.322 
1120 319 400 9911 CHARGERS 1.0 LS N 904 

LS N 6,883 
EA N 3,512 
EA N 18.713 

1120 319 400 9911 FIELD MATERIAL 
1120 319 400 9911 GATE KEEPER 
1120 319 400 9911 HXP3R2 SYSTEM 

1.0 
2 . 0  
1.0 

1120 319 400 9911 INDUCTOR, DUMMY LOAD 4 . 0  EA N 
EA N 
EA N 
EA N 
EA N 
EA N 

316 
2,500 
1.000 
57.459 

1120 319 400 9911 MISC. MATERIAL 1.0 
1120 319 400 9911 RELAY, AX W/BASE 2.0 
1120 314 4 0 0  9911 REMOTE BUNGALOW. 6x6 COMPLETE 1.0 ~~~~ ~~~ ~~~ ~~~~~ ~~ ~ 

1120 319 400 9911 SIDELIGHT,  ONE-WAY W/CANT. 1.0 
1120 319 400 9911 VIGIL- RECORDER 1.0 

MATERIAL SUBTOTAL 

8 9 0  
1,684 

113,230 
........... .. .. .. .. 

0 

.. .. .. .... 
0 

... .. .... 
0 

1120 367 400 9911 CONTWlCT ENGR. 
1120 367 400 9911 MACHINE RENTAL 
1120 790 400 9911 SURFACE ROCK 

1.0 
1.0 
50.0 

EA N 7,000 
EA N 3,120 
CY N 1.250 

............................................ 
11,370 0 0 0 

11,641 
3,758 

* OTHER SUBTOTAL 

* ADDITIVES PAYROLL ASSOCIATED COSTS 
EQUIPMENT EXPENSES 
DA LABOR OVERHEADS 
INSURANCE EXPENSES 
USE TAX 
OFFLINE TWSPORTATION 

13,157 
3,311 
7.244 
1,419 

......................................... 
186,129 0 0 0 * GANG TOTAL SIGFIELD-5M - SIGNAL FIELD LABOR, 5 MAN 

8 400 9911 SIGNAL SHOP LABOR 

* LABOR SUBTOTAL 

* ADDITIVES PAYROLL ASSOCIATED COSTS 

144.00 0 .0  MH 3,017 
............................................ 

3,017 0 0 0 

1,672 
EQUIPMENT EXPENSES 
DA LABOR OVERHEADS 
INSURWCE EXPENSES 

GANG TOTAL SIGSHOP-lM ~ SIGNAL SHOP LABOR, 1 MAN 

540 
1.890 
475 

........................................... 
7,594 0 0 0 

1120 319 410 ELECTRICAL MTRL 2.0 

* MATERIAL SUBTOTAL 

1120 790 400 9911 AC POWER SERVICE 1.0 

* OTHER SUBTOTAL 

* ADDITIVES MATERIAL WlNDLING 
USE TAX 
OFFLINE TRANSPORTATION 

* GANG TOTAL ELECGANG-lM ~ ELECTRICAL GANG, 1 MAN 

EA 3,000 
............................................ 

3 , 0 0 0  0 0 0 

EA 5.000 
............................................ 

5 , 0 0 0  0 0 0 

74 
192 
37 

............................................ 
8,303 0 0 0 

PROJECT SUBTOTAL 
CONTINGENCIES 
BILL PREPARATION FEE 

202.026 0 0 0 
20.202 0 0 0 
1,112 0 0 0 

............................................ 
PROJECT GROSS COST 
LESS COST PAID BY OTHERS 

223,340 0 0 0 
111,670 0 0 0 

............................... 



EXHIBIT B 

Page 3 
****I  MAINTAIN PROPRIETARY CONFIDENTIALITY * I * * *  

....................................................................................................................... 

THE 8 .  N. S .  F. RAILWAY COMPANY 
FHPM ESTIMATE FOR 
STATE OF ILLINOIS 

....................................................................................................................... 
LOCATION:. ANCONA DETAILS OF ESTIMATE PLAN ITEM: ~ s 1 0 n 4 5 n 2 ~  VERSION: I 

THE MATERIAL LIST BELOW REFLECTS TYPICAL REPRESENTIVE PACKAGES USED FOR ESTIMATING PURPOSE 

THEY CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS. DETAILED AND ACCURATE 

CONTINUING CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON THE ENSF 

THIS ESTIMATE GOOD FOR 90 DAYS. THEREAFTER THE ESTIMATE IS SUBJECT TO CHANGE IN COST FOR 

ONLY. 

MATERIAL LISTS WILL BE FURNISHED WHEN ENGINEERING IS COMPLETED. 

RAILRORD. 

MATERIAL, LABOR. AND OVERHEADS. 

t***l l ,***lt .It l****.* SIGNAL WORK ONLY * . . f f * / t * *+* * * * * l * * * l i l l l l l t * l *  

THE STATE OF ILLINOIS IS FUNDING THIS PROJECT APPROXIMATELY 50% 
TX6 BNSF IS FUNDING THIS PROJECT APPROXIMATELY 5 0 % .  

MAINTAIN PROPRIETARY CONFIDENTIALITY 

THIS ESTIMATE CAN NOT BE SINGLE OUT. BOTH CROSSINGS (LOCUST ST. & TOWNSHIP RD. 35) MUST BE 
DONE AS A TOTAL PROJECT. IF EITHER ONE IS SINGKED OUT A NEW ESTIMATE MUST BE DONE. 

COST TOTAL $ DESCRIPTION QUANTITY UIM 
............................................. . . . . ~~~~  ..-.. ...... ........... ........... 
******.*** 

LABOR 
*I.*.****. 

SIGNAL FIELD LABOR 
SIGNAL SHOP LABOR 

PAYROLL ASSOCIATED COSTS 
EQUIPMENT EXPENSES 
DA LABOR OVERHEADS 
INSURANCE EXPENSES 

TOTAL LABOR COST 
* * * * * * * e * *  
MATERIAL 

*.+**.**** 
ANTENNA, RTU 
BATTERY 
BUNGALOW 6x6 
BUNGALOW MATERIAL 
CABLE 
CHAF.GERS 
ELECTRICAL MTRI 
FIELD MATERIAL 
GATE KEEPER 
HXP3RZ SYSTEM 
INDUCTOR. DUMMY LORD 
MISC. MATERIAL 
RELAY, AX WlBASE 
REMOTE BUNGALOW, 6x6 COMPLETE 
SIDELIGHT. ONE-WAY WICANT. 
VIGILANT RECORDER 

MATERIAL HANDLING 
USE T M  
OFFLINE TRANSPORTATION 

TOTAL MATERIAL COST 
. + e * * * * * * *  

OTHER 
* * * * , f f * l .  

SURFACE ROCK 

880.00 MH 
144.00 M" 

i . n n  EA N 
1 . 0 0  EA N 
i . n n  EA N 
1 . 0 0  LS N 
1 . 0 0  EA N 
1 . 0 0  LS N 
2 . 0 0  EA 
1 . 0 0  LS N 

1 . 0 0  EA N 
2.00 EA N 

4 . 0 0  EA N 
1.00 EA N 
2 . 0 0  EA N 
1 . 0 0  EA N 
1 . 0 0  EA N 
1 . 0 0  EA N 

1 . 0 0  EA 
1 . 0 0  EA N 
1.00 EA N 

5n.nn CY N 

20,999 
3.017 
13,313 
4,298 

3,786 
15.047 

....~.. ........... 
60,460 60,460 

i n n  
5,060 
5,421 
6,466 
2,322 
904 

3 . 0 0 0  
6,883 
3,512 
18.713 

316 
2.500 
1,nnn 
57.459 

8 %  
1,684 

74 
7,436 
1,456 

........... ........~~~ 
125,196 125,196 

5 ,  nnn 
7,nnn 

1.250 
3,120 



TOTAL OTHBR ITEMS COST 

PROJECT SUBTOTAL 
CONTINGENCIES 
BILL PREPAEATION FEE 

GROSS PROJECT COST 
LESS COST PAID BY BNSF 

TOTAL BILLABLE COST 

EXHIBIT B 

Page 4 
........... ........... 

16,370 16,370 

202,026 
20,202 
1,112 

223,340 
111,610 

111,670 
.~ ...... 



The Burl ington Northern & Santa Fe R a i l w a y  Company TO CORWITH - TO GALESBURG 
7 

fl INSTRUMENT HOUSE 

& BELL 

&t METER 
8 CROSSING CONTROL CONNECTIONS 

D UNIOIRECTIONAL CROSSING CONTROL 

0 BIDIRECTIONAL CROSSING CONTROL 
COUPLER OR TERMINATION 

GUARD RAIL  
\ 

WESTWARD APPR. 3593'-4 
7 0  MPH 

1- EASTW;FM;PR. 3593' MINIMUM 120' 

Wammg device plocsment: 
C l e o r o n s e  to C.L. T r a c k  = Mm. 1 2 :  Max. 20' 
Edge of R o a d  t o  C.L.Foundot~on: 

Min. 4'1' w t h  curb. 
Min. 8'1' wthout curb. 
Max. 12' 
25' Mm. to C.L. o f  T r a c k  
30' Min. to Edge of R o a d  

House  C lea rance :  

F r o n t  Lrghts: 30-15 D e g r e e  Lenses 
Back and S i d e  Lights:70 Oegree Lenses 
C o n t i l e v e r  Jury Mast :  20-32 O e g r e e  Lenses 

I______-_-- -__------ t I N S T A L L :  BUNGALOW 
CONTROL OEVI  CES: CONSTANT WARNING . 

OUT 

LOCUST STREET 
DOT' 004 502 4 

BNSF RAILWAY CO. 
ANCON4, IL. 

LOCUST ROAO 
LS 7080 CHILLICOTHE SUBOlVISlO 
MP. 96.00 CHICAGO OlVISlON 

DOT. 004 502 4 

KANSAS CITY 
NO scam OAT€: 04/25/02 

FILE: 7000096.00.OGN 

MCR/SMO 



LOCATION : ANCONA LINE SEGMENT 
PLANITEM NUMBER : PSIOO45OOL MILEPOST 
VP"PRRTY OF : BNSP WLTLWAY COMPANY DIVISION 
~~~~~~~~~~ ~~ 

OPERATED BY : BNSF RAILWAY COMPANY SUBDIVISION 
JOINT FACILITY i STATE OF ILLINOIS TRACK TYPE 
% BILMLE ( + / - ) :  050.00 TRX STATE 
REQUESTER ID i XXXX - SYSTEMWIDE DEFAULTMATL DATE 
PROSECT TYPE : SGX LOCATION CODE 
DOT NUMBER : 004500L 

: 7000 
: 0095.46 
: CH 
: CHILLICOTHE 
: 2  
: IL COUNTY: LIVINGSTON 

: 381010 

APE NUMBER 
RFA NUMBER 
CPAR NUMBER 
BUDGET YEAR 
BUDGET CLASS 
REPORTING OFFICE 
SPONSOR 
DEPT CODE 
DERAILMENT CODE 

: 2002 
: 10 
: 456 
: VP ENGIN 
: MOWGH 

PURPOSE. JUSTIFICATION AND DESCRIPTION 
INSTALL CONSTm WARNING, NEW BUNGLOW AND REUSE EXISTING 
FLAHERS WITH GATES AT TOWNSHIP ROAD 35 IN ANCONA, IL. 
CHICAGO DiV., CHILLICOTHE SUBDIV., LIS 7000, MP 91.46, DOT 0045OOL 

THE MATERIAL LIST BELOW REFLECTS TYPICAL REPRESENTIVE PACKRGES USED FOR ESTIMATING PURPOSE 

THEY CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS, DETAILED AND ACCUWLTE 

CONTINUING CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGN& WORK ON THE ENSF 

THIS ESTIMATE GOOD FOR 5 0  DAYS. THEREAFTER THE ESTIMATE IS SUBJECT TO CHANGE IN COST FOR 

ONLY. 

MATERIAL LISTS WILL BE FURNISHED WHEN ENGINEERING IS COMPLETED. 

RAILROAD. 

MATERIAL. LABOR, AND OVERHEADS. 

*, ft . l*. . .tt*.t*****.l . . .r**t(* SIGNAL WORK ONLY . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

THE STATE OF ILLINOIS IS FUNDING THIS PROJECT APPROXIMATELY 5 0 1  
THE BNSF IS FUNDING THIS PROJECT APPROXIMATELY 50%. 

MAINTAIN PROPRIETARY CONFIDENTIALITY 

THIS ESTIMATE CAN NOT BE SINGLE OUT. BOTH CROSSINGS (LOCUST ST. k TOWNSHIP RD. 35) MUST BE 
DONE AS A TOTAL PROJECT. IF EITHER ONE IS SINGKED OUT A NEW ESTIMATE MUST BE DONE. 

ENGINEERING SERVICES - KANSAS CITY 
ESTIMATE REF. NUMBER : PSI004500L ~ 1--2S 
COSTING DATE : 04/25/2002 

PRINTED ON : 04/25/2002 
ESTIMATED BY : CONTWLCTOR 
PRINTED BY : CONTWLCTOR 



EXHIBIT B-1 

. . . . . . . . . . . . . -. -. . . . . . . . . . . . . . . . . . . . . . . . ~. . . . . . . . . . . . . . . . . .. . .. ~. . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . ....... page.. . . -2.. . . . 
ACCT CST RSN PPE DESCRIPTION QTY/ST OT U/M CASH NONCASH OPER REMOVAL 

8 
........................................................................................................................... 

400 9911 SIGNAL FIELD LABOR 672.00 0.0 MH 16,036 
........... ........... ........... ........... 

* LABOR SUBTOTAL 16, 036 0 0 0 

1120 319 400 9911 AC TRACK CIRCUIT 
1120 319 400 9911 ANTENNA. RTU 
1120 319 400 9911 AX CABLE 
1 1 9 0  319 400 9911 BATTERY 

1120 319 400 9911 CABLE 
1120 319 400 9911 CHARGERS 
1120 319 400 9911 GATE KEEPER 
1120 319 4 0 0  9911 HXP3R2 UNI SYSTEM 
1120 319 4 0 0  9911 INDUCTOR, DUMMY LOAD 
1120 319 400 9911 MISC BUNGALOW MATERIAL 
1120 319 400 9911 MISC FIELD MATERIAL 
1120 319 400 9911 MISC MATERIAL 
1120 319 400 9911 RELAY, AX W/EASE 
1120 319 400 9911 SHUNT, WIDEBAND, DUAL 
1120 319 400 9911 SIGNS, STOP 
1120 319 4 0 0  9911 VIGILlUYT RECORDER 

* MATERIAL SUBTOTAL 

1120 367 400 9911 CONTRACT ENGR 
1120 367 400 9911 MACHINE RENTAL 
1120 790 400 9911 SURFACE ROCK 

* OTHER SUBTOTAI 

* ADDITIVES PAYROLL ASSOCIATED COSTS 
EQUIPMENT EXPENSES 
DA LABOR OVERHEADS 
INSURANCE EXPENSES 
USE TAX 
OFFLINE TRANSPORTATION 

1.0 EA N 2,500 
1.0 EA N 100 
1.0 LS N 3.800 
1.0 LS N 6,321 

* GANG TOTAL SIGFIELD-5M - SIGNAL FIELD LABOR. 5 MAN 

1.0 EA N 6,003 
1.0 LS N 2,277 
1.0 LS N 1.045 
2.0 EA N 3,512 
2.0 EA N 32,404 
4 .0  EA N 316 
1.0 LS N 7.174 
1.0 LS N 7,409 
1.0 EA N 2,500 
1.0 HA N 500 
4.0 EA N 1,085 
2.0 EA N 402 
1.0 EA N 1,684 

........... ........... ........... . ~ ~ ~ ~ . . ~ ~ . .  
79,032 0 0 0 

1.0 EA N 6,000 
1.0 EA N 2.496 
50.0 CY N 1,250 

........... ........... .....-.~~.~ ~ ~ ~ . ~ . ~ . ~ ~ .  
9.746 0 0 0 

8.890 
2.870 
10.048 
2,528 
5.053 
988 

........... ........... ....-.~..~~ ~ . ~ ~ ~ ~ . ~ ~ - .  
135,191 0 0 0 

8 400 9911 SIGNAL SHOP LABOR 80.00 0.0 MH 

* LABOR SUBTOTAL 

* ADDITIVES PAYROLL ASSOCIATED COSTS 
EQUIPMENT EXPENSES 
DA LABOR OVERHEADS 
INSURANCE EXPENSES 

I GANG TOTAL SIGSHOP-1M - SIGNAL SHOP WIBOR, 1 W A N  

1,676 

1.676 0 0 0 
~.~~....... ........... ........... ........... 

929 
300 

1,050 
264 

...... ........... ........... ......~~~~~ 
4,219 0 0 0 

1120 319 400 9911 METER POLE 

* MATERIAL SUBTOTAL 

1120 790 400 9911 AC POWER SERVICE 

* OTHER SUBTOTAL 

1.0 EA 1,500 
. . ~ ~ ~ ~ ~ ~ ~ ~ ~  .~......... ........... ........... 

1,500 0 0 0 

1.0 EA 5,000 
~.~........ ........... ........... ......~~..~ 

5,000 0 0 0 

* ADDITIVES MATERIAL HANDLING 37 
USE TAX 96 
OFFLINE TRANSPORTATION 18 

..~~~.~~... ........... ........... ........... 
* GANG TOTAL ELECGANG-1M - ELECTRICAL GANG, 1 MAN 6,651 0 0 0 

PROJECT SUBTOTAL 
CONTINGENCIES 
BILL PREPmTION FEE 

146,061 0 0 0 
14,606 0 0 0 

804 0 0 0 
~ ~ ~ ~ ~ ~ . .  ........... ........... ......~~~.. 



PROJECT NET COST 

161,471 
80,733 

.......... 
80,738 

EXHIBIT B-1 

n Page 3 n 
n n n 
.. ........... ........... 

0 0 0 



EXHIBIT B - 1  

Page 4 
....................................................................................................................... 

*****  MAINTAIN PROPRIETARY CONFIDENTIALITY * * * * *  

THE B. N. S. F. RAILWAY COMPANY 
FXPM ESTIMATE FOR 
STATE OF ILLINOIS 

LOCATION:. ANCONA DETAILS OF BSTIMATE PLAN ITEM: PS1004500L VERSION: I 
...................................................................................................................... 

PURPOSE, JUSTIFICATION AND DESCRIPTION 
INSTALL CONSTANT WARNING, NEW BUNGLOW AND REUSE EXISTING 
FLANERS WITH GATES AT TOWNSXIP ROAD 35 IN ANCONA, I L .  
CHICAGO DIV., CHILLICOTHE SUBDIV.. LJS 7 0 0 0 ,  MP 9 5 . 4 6 ,  DOT 004500L 

THE MATERIAL LIST BELOW REFLECTS TYPICAL REPRESENTIVE PACKliGES USED FOR ESTIMATING PURPOSE 
ONLY ~~ ~~ 

THEY CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS, DETAILED AND ACCWTE 
MATERIAL LISTS WILL BE FURNISHED WHEN ENGINEERING IS COMPLETED. 

RAILROAU 
CONTINUING CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON THE BNSF 

~~~~~~ ~~ 

THIS ESTIMATE GOOD FOR 90 DAYS. THEREAFTER THE ESTIMATE IS SUBJECT TO CHANGE IN COST FOR 
MATERIAL, LABOR, AND OVERHEADS. 

* / * * * * l . f t * * t . t * * , * * . * * * * l t *  SIGNAL WORK ONLY .f.**tt**..****.**.._..f.f..f** 

MAINTAIN PROPRIETARY CONFIDENTIALITY 

THIS ESTIMATE CAN NOT BE SINGLE OUT, BOTH CROSSINGS (LOCUST ST. h TOWNSHIP RD. 351 MUST BE 
DONE AS A TOTAL PROJECT. IF EITHER ONE IS SINGKED OUT A NEW ESTIMATE MUST BE DONE. 

COST TOTAL $ DESCRIPTION QUANTITY U/M 
............................................. ~ ~ . ~ ~ . . .  ..... ...... . . ~ ~ ~ ~ ~ ~ ~ ~ ~  ........... 
I********.  

LABOR 
* * * * * * * * * I  

SIGNAL FIELD LABOR 6 7 2 . 0 0  MH 1 6 , 0 3 6  
SIGNAL SHOP LABOR 80.00 MH 1 . 5 7 6  

PAYROLL ASSOCIATED COSTS 9 , 8 1 9  
EQUIPMENT EXPENSES 3 , 1 7 0  
DA LABOR OVERHEADS 1 1 , 0 9 8  
INSURANCE EXPENSES 2 , 7 9 2  

TOTAL LABOR COST 
.***.***** 
MATERIAL 

I * * * * * * * * *  

AC TRACK CIRCUIT 
ANTENNA. RTU 
AX CABLE 
BATTERY 
BUNGALOW, 5 X 8 
CABLE 
CHARGERS 
GATE KEEPER 
HXP3R2 UNI SYSTEM 
INDUCTOR. DUMMY LOAD 
METER POLE 
MISC. BUNGALOW MATERIAL 
MISC. FIELD MATERIliL 
MISC. MATERIAL 
RELAY, AX W/BASE 
SRUNT, WIDEBAND, DUAL 
SIGNS, STOP 
VIGILANT RECORDER 

MATERIAL HANDLING 
USE TAX 
OFFLINE TRANSPORTATION 

TOTAL MATERIAL COS1 
I*********  

OTHER 
**,**.***I 

AC POWER SERVICE 
CONTRACT ENGR. 

1.00 EA N 
1.00 EA N 
1.00 LS N 
1.00 LS N 
1.00 EA N 
1.00 LS N 
1.00 LS N 
2 . 0 0  EA N 
2 . 0 0  EA N 
4 . 0 0  EA N 
1.00 EA 
1.00 LS N 
1.00 LS N 
1.00 EA N 
1.00 EA N 
4 . 0 0  EA N 
2 . 0 0  EA N 
1.00 EA N 

1.00 EA 
1.00 EA N 

..........~ .~......... 
4 4 , 5 9 1  44,591 

2,500 
100 

3 , 8 0 0  
6 . 3 2 1  
6 , 0 0 3  
2 , 2 7 7  
1.045 
3,512 

3 2 , 4 0 4  
3 1 6  

1,500 
7 , 1 7 4  
7 . 4 0 9  
2 , 5 0 0  

5 0 0  
1 , 0 8 5  

402 
1 , 6 8 4  

3 7  
5 , 1 4 9  
1 , 0 0 6  

......~~~~~ ........... 
8 6 , 7 2 4  8 6 , 7 2 4  

5.000 
6 , 0 0 0  



MACHINE RENTAL 
SURFACE ROCK 

TOTAL OTHER ITEMS COST 

PROJECT SUBTWCXL 
CONTINGENCIES 
BILL PREPARATION FEE 

GROSS PROJECT COST 
LESS COST PAID BY BNSF 

TOTAL BILLABLE COST 

1.00 EA N 
50.00 CY N 

EXHIBIT B-1 

2.4Bage 5 
1,250 

.................. 
14,746 14,746 

146,061 
14.606 

804 

161,471 
80,738 

80,733 

........... 

........... 

........... 



~ ~~~ 

The Bur l lngton Nor thern & Santa Fe R o l l w a y  Company TO CORWITH v TO GALESEURG 
7 

k- E A S T W ; F M r  3593' ._ MINIMUM 120' WESTWARO &PPR. 3593.-4 
7 0  MPH 

. 

REMOTE HOUSE 

I NSTALL: BUNGALOW 

CONTROL DEVI  CES: CONSTANT WARNING I I 

m OUT 
SALVAGE: NONE 

0 INSTRUMENT HOUSE 

E% BELL 

& METER 
0 CROSSING CONTROL CONNECTIONS 

D UNIOIRECTIONAL CROSSING CONTROL 

0 BIOIRECTIONAL CROSSING CONTROL 
r0, COUPLER OR TERMINATION 

\ 
GUAR0 RAIL 

TOWNSHIP ROAD 35 
DOT' 0 0 4  500 L 

Warning device placement: 
C l e a r a n c e  t o  C.L. T r a c k  = Mm. 12'. Max. 28' 
Edge of R o a d  t o  C.L. Foundation: 

Mm. 4'1' w ~ t h  curb. 
Mm. 8'1' wthout cwb. 
Max. 12' 

3 0 M i n . w  Edge of R o a d  
House Clearanca :  25' Mm. to C.L. of T r a c k  

F r o n t  Lights: 30-15 D e g r e e  Lenses 
Back and S r d e  Lights:70 O s g r e e  Lenses 
C a n t i l e v e r  Juru Mast: 20-32 Oesree Lenses 

3NSF RAILWAY CO. 
ANCONA. IL, 

TOWNSHIP ROAD 35 
L S  7000 CHILLICOTHE SUBDlVlSlO 

MP. 95.46 CHICAGO DIVISION 

OOT. 0 0 4  500 L 

KANSAS CITY 
NO SCALE DATE: 0 4 / 2 5 / 0 2  

FILE: 7000095.46.OGN 

MCRlSMO 



http://l39.51.147.5:4444/servleUGetRfaS ... 70ngin~=HTML&db=pmd&pl~no=PSIOO~8 

EXHIBIT B-2 
PAGE E 

***** MAINTAIN PROPRIETARY CONFIDENTIALITY ****I  

....................................................................................................................... 

THE E. N. S .  F. RAILWAY COMPANY 
FHPM ESTIMATE FOR 
STATE OF ILLINOIS 

LOCATION:. STREATOR DETAILS OF ESTIMATE PLAN ITEM: PSI004488G VERSION: 1 

PURPOSE, JUSTIFICATION AND DESCRIPTION 
INSTALL CONSTANT WARNING, FLASHERS WITH GATES AND 
REMOTE HOUSE AT LIVINGSMN ROAD IN STREATOR, IL. 
CHICAGO DIV., CHILLICOTHE SUEDIV., LIS 7000, MP 91.38, DOT 0044880 

THE MATERIAL LIST BELOW REFLECTS TYPICAL REPRESENTIVE PACKAGES USED FOR ESTIMATING PURPOSE 

THEY CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS, DETAILED AND ACCURATE 
ONLY. 

MATERIAL LISTS WILL BE FURNISHED WHEN ENGINEERING IS COMPLETED. 

RAILROAD. 
CONTINUING CONTRACTS W.VE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON THE BNSF 

3of5 28/05/02 11:35 AM 



I I , .  

http://139.51.147.5:4444/servleUGetRfaS ... ? o ~ g i n ~ = ~ L & d b = p r o d & p l ~ n o = P S I O O ~ X  
EXHIBIT B-2 
PAGE 2 

THIS ESTIMATE GOOD FOR 90 DAYS. THEREAFTER THE ESTIMATE I S  SUBJECT TO CHANGE IN COST FOR 
MATERIAL, LABOR, AND OVERHEADS. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  SIGN*L WORK ONLY ............................... 

THE STATE OF ILLINOIS IS FUNDING THIS PROJECT APPROXIMATELY 50%. 
THE BNSF I S  FUNDING THIS PROJECT APPROXIMATELY 50%. 

MAINTAIN PROPRIETARY CONFIDENTIALITY 

DESCRIPTION 

,**I.***** 

LRBOR 
I********. 

SIGNAL FIELD LABOR 
SIGNAL SHOP LABOR 

PAYROLL ASSOCIATED COSTS 
EQUIPMENT EXPENSES 
DA LABOR OVERHEADS 
INSURANCE EXPENSES 

TOTAL LABOR COST 
*********I 

MATERIAL 
***lilt*.* 

BATTERY 
BATPERY CHOKE 
BUNGALOW, 6 X 6 
CABLE 
CHARGERS 
GATE MECH. MODEL 95 COMPLETE 
HXP3R2 UNI SYSTEM 
INDUCTOR, DUMMY LOAD 
METER POLE 
MISC. BUNGALOW MATERIAL 
MISC. FIELD MATERIAL 
MISC. MATERIAL 
REMOTE BUNGALOW, 6 X 6 COMPLETE 
SHUNT, WIDEEAND, DUAL 
SIDELIGHT W/CANT., ONE-NAY 
VIGILANT RECORDER 

MATERIAL HANDLING 
USE TIU( 
OFFLINE TRANSPORTATION 

1120 .00  MH 
144 .00  MH 

1 . 0 0  LS N 
6 . 0 0  EA N 
1 . 0 0  EA N 
1.00 LS N 
1 . 0 0  LS N 
2.00 EA N 
2 .00  EA N 
4 .00  EA N 
2 . 0 0  EA 
1 . 0 0  LS N 
1 . 0 0  LS N 
1 . 0 0  EA N 
1 . 0 0  EA N 
4 .00  EA N 
1 . 0 0  EA N 
1 . 0 0  EA N 

TOTAL MATERIAL COST 
I******..* 

OTHER 
**,*.*.ill 

1 . 0 0  LS 

1 

SURFACE ROCK 

TOTAL OTHER ITEMS COST 

PROJECT SUBTOTAL 
CONTINGENCIES 
BILL PREPAFATION FEE 

GROSS PROJECT COST 
LESS COST PAID BY BNSF 

TOTAL BILLABLE COST 

1.00 EA N 
1 . 0 0  EA N 

25.00 CY N 

26,726 
3 ,017  

16 ,488  
5,323 

18 ,636  
4,689 

.........~~ .........~~ 
74,879 74,879 

6 ,321  
1 ,028  
5 ,421  
2.277 
1,045 

10,112 
32,404 

316 
3 ,000  
8,174 
8,409 
2,500 

35,637 
1 , 0 8 5  

890 
1 ,684  

74 
7,696 
1.507 

.....~~~... ......_~~.. 
129 ,580  129 ,580  

6 ,000  
7,000 
4,160 

625 

222,244 
22,224 

1 ,223  

245,691 
122,848 

122,843 

.....~~~._. 

.~~~~~..... 

28/05/02 11:35 AM 


